RESOLUTION NO. 16-292

A RESOLUTION OF THE NAVAL PROPERTIES
LOCAL REDEVELOPMENT AUTHORITY OF THE CITY
OF KEY WEST (LRA), APPROVING THE USE OF
THE UNFORESEEN CONDITIONS ALLOWANCE IN
THE AMOUNT OF $47,925.25; APPROVING THE
USE OF CONTINGENCY FUNDS IN THE AMOUNT OF
$101,229.88 BY CHARLEY TOPPINO AND SONS,
INC. (CTS) FOR CONSTRUCTION PHASE 1A OF
THE TRUMAN WATERFRONT PARK; AUTHORIZING
THE CITY MANAGER TO EXECUTE NECESSARY
DOCUMENTS UPON ADVICE AND CONSENT OF THE
CITY ATTORNEY; PROVIDING FOR AN EFFECTIVE
DATE
WHEREAS, in Resolution No. 15-326, the LRA awarded a
bid for Truman Waterfront Park Phase 1A project to Charley
Toppino and Sons, Inc., for a total amount of $17,453,752.67,
inclusive of $629,236.33 for unforeseen conditions and
$487,161.31 project contingency funds; and
WHEREAS, payment was authorized for certain unforeseen
conditions, and contingency expenditures in Resolution No.
16-220; and
WHEREAS, additional unforeseen conditions, described
in the attached Executive Summary dated September 20, 2016
and UCA #2, have resulted in a need for use of funds allocated
in the Unforeseen Conditions Allowance in the amount of
$47,925.25; and

WHEREAS, the use of contingency funds is necessary for

additional tasks set forth in the attached memo dated
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September 20, 2016, and CUA #3 in the amount of $101,229.88;
and

WHEREAS, the total project contract price and timeframe
remain unchanged; and

NOW, THEREFORE, BE IT RESOLVED BY THE NAVAL PROPERTIES

LOCAL REDEVELOPMENT AUTHORITY, AS FOLLOWS:

Section 1: That the use of $47,925.25 from the
Unforeseen Conditions Allowance, as described in the attached
Executive Summary and related UCA #2, is hereby authorized.

Section 2: That the use of $101,229.88 of the
Contingency Allowance is authorized for CTS, on behalf of the
City, as described in the attached Executive Summary and
related CUA #3

Section 3: That adequate unforeseen conditions and
contingency funds are allocated in the project budget.

Section 4: That the City Manager is authorized to
execute any necessary documents related to the expenditures
described herein, upon the advice and consent of the City

Attorney.
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Section 5: That this Resolution shall go into effect

immediately upon its passage and adoption and authentication

by the signature of the presiding officer and the Clerk of

the Agency.

Passed and adopted by the Caroline Street Corridor and

Bahama Village Community Redevelopment Agency at a meeting

held this 5th day of

October

3 201G,

Authenticated by the presiding officer and Clerk of the

Agency on October 6

; 2016.

Filed with the Clerk

October 6

Chairman Craig Cates

Commissioner
Commissioner
Commissioner
Commissioner
Commissioner

Commissioner

Sam Kaufman
Clayton Lopez
Richard Payne
Margaret Romero
Billy Wardlow
Jimmy Weekley

CRAIG

CHERYL SMITH{JCITY CLERK
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WEST !
THE CITY OF KEY WEST

Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3700

MWEMNORAND U

EXECUTIVE SUMMARY

Date: Revised September 22, 2016

To: Jim Scholl, City Manager

From: Jim Bouquet, P.E., Director of Engineering

Ce: Greg Veliz, Assistant City Manager
Mark Finigan, Director of Finance

Subject: Approve use of Unforeseen Conditions Allowance and Contingency
Allowance for construction of Phase IA of the Truman Waterfront
Park

ACTION STATEMENT

This Resolution would approve use of $47,925.25 of the Unforeseen Conditions Allowance
and $101,229.88 of the Contingency Allowance for construction of Phase IA of the Truman
Waterfront Park, and authorize the City Manager to execute necessary documents.

BACKGROUND

Resolution No. 15-326 accepted the proposal of Charley Toppino and Sons Inc., (CTS) for
construction of the Truman Waterfront Park Phase 1A in the amount of $17,453,752.67. The
project Contract Documents and bid award for Notice to Proceed (NTP) 1 and NTP 2 provide
$629,236.33 for unforeseen conditions encountered during project construction and
$487,161.31 in project contingency funds. Resolution No. 16-220 approved the initial use of
these allowances. Subsequent to this resolution, additional unforeseen conditions have been
encountered and additional expenditures of contingency funds were required as described
below. Referenced Unforeseen Conditions Authorization (UCA), Contingency Use
Authorization (CUA) and associated cost proposals from CTS are attached.

Unforeseen Conditions = UCA No. 2:

* Per Field Directive Change (FCD) 8A, CTS continued placement of unsuitable subgrade
material with imported “Superblend” aggregate to achieve the necessary load bearing
factor ($33,851.25).

e Per FCD 10, Item 3, CTS replaced a section of gravity sewer with a stainless steel force
main to avoid an existing ATT communication duct ($3,360.00).

e Per FCDI10 Item 6, CTS conducted one soft dig to investigate a KEYS energy duct in
conflict with a sewer line ($700.00).

Key to the Caribbean - Average yearly temperature 77 ° F.



Truman Waterfront Park Phase IA
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e Per FCDI10 Item 10, CTS furnished #4 stone for pipe trench subbase stabilization of unsuitable soils
($4,389.00).

e Per FCDI12, Item 2 survey and auger holes for new KEYS poles Parcel E2 (area of contaminated soil)
($5,625.00).

Total UCA No. 2 Cost: $47,925.25

Contingency - CUA No.3

e Per FCDO04, CTS provided a cost credit of $47,899.03 to incorporate landscape and irrigation system
revisions to simplify the system, eliminate above ground water storage tanks and improve system
operational efficiency.

e Per FCDIO0 Item 1, CTS provided additional surveying to support transitions to the future Navy Entry
Control Point (ECP) and the new Ft. Zachary State Park entrance currently under construction ($1,687.50).

e Per FCDI10 Item 2, CTS provided additional asphalt pavement to transition to Navy ECP limit of work
($5,850.00).

e Per FCDI0 Item 4, CTS constructed modifications to storm drain system to accommodate curb cuts for
future parking east of the spline road and amphitheater access ($4,702.00).

e Per FCDI10 Item 5, CTS furnished and installed silt fence on Parcel K to provide erosion controls for
stockpiling of excavated soil from Parcel C for future use as clean fill elsewhere on the site ($711.15).

e Per FCD Item 7, CTS conducted two soft digs to locate an existing water line and Navy fuel line in Parcel K
($1,400.00).

e Per FCDI0 Item 8, CTS performed additional site work including excavation and concrete work to support
transitions to new Navy ECP and Ft. Zachary State Park entrance ($4,376.00).

e Per FCDI10 Item 9, CTS implemented design modifications to accommodate curb cuts, crosswalk striping
and ADA access. Construction included a a new sidewalk providing access to a new bus stop, NOAA, the
EcoDiscovery Center and a future parking area east of the spline road ($51,157.60).

e Per FCD 10 Item 11, CTS relocated an irrigation sleeve under the spline road for future service to Parcel C
(8650.00).

e Per FCD 12, CTS, on behalf of the City, paid the KEYS Service Fee of $78,594.66 to provide aboveground
electrical service to the site including the USGCS Ingham and Building 103.

Net Total CUA No. 3 Cost: $101,229.88
PURPOSE AND JUSTIFICATION

Considering past history and use of the site as a military facility, unforeseen condition encounters were expected
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and a bid item price to address these situations was included in the contract award to CTS. Addressing
conditions identified in UCA No. 2 are required to complete the work and maintain project schedule.

Similarly, the need for a project contingency to address work scope changes and fees was included as a cost
item. Contingency expenditures were required to accommodate park roadway and hardscape interface with
future Ft. Zachary State Park entrance, the Navy Outer Mole ECP and the Truman Amphitheater. KEYS
required service fees to be paid upon submittal of installation permit applications.

Construction of the Truman Waterfront Park is consistent with the City of Key West’s Strategic Goals #3 Parks
and Recreation areas are accessible to all residents and visitors and Goal #5 All of the City's Destinations and
Resources Are Accessible to Residents and Visitors.

FINANCIAL ISSUES

Approval of this resolution will reduce available Unforeseen Conditions Allowance to $515,990.58 and will
reduce available contingency funds to $254,938.43. Additional contingency funds will be available upon
issuance of the Notice to Proceed for NTP3.

Use of above ground electrical in lieu of originally specified underground service will save the City
approximately $200,000.

n remain
RECOMMENDATION

Staff recommends approving the use of $47,925.25 of Unforeseen Conditions Allowance and $101,229.88 of the
Contingency Allowance to continue construction of Phase IA of the Truman Waterfront Park, and authorize the

City Manager to execute necessary documents.



UNFORESEEN CONDITIONS AUTHORIZATION

PROJECT: Truman Waterfront Park Phase IA UCANO. 2
DATE: Rev. September 20, 2016
OWNER'S PROJECT NO: GRO0703
TO CONTRACTOR: Charley Toppino & Sons, Inc. CONTRACT DATED: December 2, 2015
P.O. Box 787
Key West, FL 33041 CONTRACT FOR:

Truman Waterfront Park Phase |IA
Notice to Proceed (NTP) 1 & 2

The Unforeseen Conditions Schedule of Values Items are amended as follows:

FCDOBA:

FCD10:

FCD12:

Replace existing unsuitable subgrade material with imported “Superblend” aggregate placed
full-depth (12 inches) from approximately Station 11+00 to NOAA to achieve the necessary load
bearing factor. Refer to attached Toppino Work Change Directive Proposal for FCD 8A dated

9/12/16. Cost $33.861.25.

Refer to attached Toppino Work Change Directive Proposal for FCD 10 dated 9/12/16, Items 3,
6 and 10.

Sanitary Sewer Relocation (ltem 3): Replace 15-inch diameter gravity sewer with relocated 6-
inch diameter stainless steel force main to avoid ATT communication duct. Cost $3,360.00

Sanitary Soft Dig (Item 6): Conduct one soft dig @$700. each per direction of City to investigate
KEYS energy duct location and depth. Cost $700.00.

Additional #4 Stone (ltem 10): Furnish #4 stone for pipe trench subbase stabilization of
unsuitable soils.

Cost $4,389.00

Survey and auger holes for new KEYS poles within Parcel E2 (contaminated soil).
Cost $5.625.00. Refer to attached Toppino Work Change Directive Proposal for FCD 12 dated
9/19/2016, Item 2.

Net Total UCA No. 2: $47,925.25

Unforeseen Conditions Item #39 Original Schedule of Value: $544,680.33
Previous UCAs: ($49,310.50)
Reduce Schedule of Value by FCD8A Cost: ($39,486.25)
Item #39 Remaining Allowance: $455,883.58



Truman Waterfront Park Phase |A
Unforeseen Condition Authorization #02
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Sanitary Sewer

Unforeseen Conditions Item #45 Original Schedule of Value: $68,556.00
Previous UCAs: (  $0.00)
Reduce Schedule of Value by FCD10 Cost (ltems 3, 6 & 10): ($8.449.00)
Item #45 Remaining Allowance: $60,107.00

i . Contract Time remains unchanged.

PROJECT MANAGER: CONTRACTOR: ' OWNER:

Charley Toppino & Sons. Inc. ~ City of Key West, City Manager

o
BY: y. Andi Fraley ay:_y¢SQ)

DATE: 9/14/2016 = payE. 120ctober2016 DATE: o¢ ccr 2016

Distribution: Project File Contractor B&A
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Work Change Directive Proposal

Truman Waterfront Park Phase 1A
ITB 15022
PO.#»

DATE: @&n2né
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Location:  Truman Waterfront Park, Key West WCD 008A
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Work Change Directive Proposal DATE: 9/19/16
Truman Waterfront Park Phase 1A
ITB 15022
PO.#
I ITEMIZED QUANTITIES
Location: Truman Waterfront Park, Key West wWCD 12

Scope: Misc. electrical work/duct bank removal

40 HR $ 187501 $ 750.00

50 EA 5 97500 |§ 457600

T NNV
1 m‘ Bonds (§20.00/Thousand) 1JLS ?% s -
2 Mobiization/Demoblization 1]LS % 3 z
Total $ 11,736.20
Notes:
Prepared by: | riadies oppine
|Estimator
Charley Toppino & Sons, Inc. WCD| 12
Sheet| 1 of 1

Date: __ [9/19/16




CONTINGENCY USE AUTHORIZATION

PROJECT: Truman Waterfront Park Phase IA CUANO. 3
DATE: Rev. September 22, 2016
OWNER'S PROJECT NO: GR0703
TO CONTRACTOR: Charley Toppino & Sons, Inc. CONTRACT DATED: December 2, 2015
P.O. Box 787
Key West, FL 33041 CONTRACT FOR:

Truman Waterfront Park Phase |A
Notice to Proceed (NTP) 1 & 2

The Contingency Schedule of Values Item is amended as follows:

FCDO04:

FCD10:

Refer to attached Toppino Work Change Directive Proposal for FCD 04 dated 8/29/16,
Items 1,2 & 3.

Irrigation System Revisions (ltems 1 and 3): Incorporate irrigation system revisions to simplify
system, eliminate above ground water storage tank and improve system operational efficiency
(credit $16,527.00). Revise electrical system associated with irrigation revisions (credit
$1,054.00). Total Cost Credit $17,581.00.

Landscape Revisions (Item 2): Incorporate landscape revisions consistent with irrigation system
revisions. Cost Credit $30.318.03

Refer to attached Toppino Work Change Directive Proposal for FCD 10 dated 9/12/16, Items
1,2,4,5,7-9 & 11).

Surveying (Item 1): Provide additional surveying to support transitions to new Navy entry control
point (ECP) and Ft. Zachary State Park entrance. Cost $1,687.50

Asphalt Pavement (Item 2): Provide additional asphalt pavement to transition to Navy ECP limit
of work. Cost $5,850.00.

Drainage Modifications (ltem 4): Construction modifications to storm drain system to
accommodate curb cuts for future parking east of the spline road and amphitheater access. Cost

$4,702.00.

Erosion Controls (Item 5): Install silt fence on Parcel K to provide erosion controls for stockpiling
of excavated soil from Parcel C for future use as clean fill on the site. Cost $711.15.

Soft Dig (Item 7): Conduct two soft digs @$700. each per direction of City to locate existing water
line and Navy fuel line in Parcel K. Cost $1,400.00.

Additional Concrete Hardscape (ltem 8): Provide additional site work including excavation and
concrete work to support transitions to new Navy entry control point (ECP) and Ft. Zachary State
Park entrance. Cost $4,376.00.



Truman Waterfront Park Phase |1A
Contingency Use Authorization #03
Page 2

Amphitheater Curb Cuts, Sidewalk and Additional Site Work (item 9): Construction modifications
to accommodate curb cuts, crosswalk striping and ADA access for future parking east of the spline
road and the future amphitheater. Constructed new sidewalk providing access to a new bus stop,
NOAA and EcoDiscovery Center and the future parking lot east of the spline road. Cost

$51.157.60
Irrigation Sleeve (ltem 11): Relocated imigation sleeve for future service to Parcel C.
Cost $650.00.

FCD12 Refer to attached letter from KEYS Energy Services (KEYS) dated 9/8/2016 and copy of
Toppino check.

KEYS Service Fee: On behalf of the City, Toppino has paid the KEYS Service Fee of $78,594.66
to provide electrical service to USGCS Ingham and Building 103. Service Fee invoice is attached.
Use of above ground electrical in lieu of originally specified underground service will save the City

approximately $200,000.
Contingency Allowance item #40 Original Schedule of Value: $433,573.57
Previous CUAs (1 & 2): -$77,405.36
Reduce Schedule of Value by: FCDO4 Cost: +$47,899.03
FCD10 Cost: -$70,534.15
FCD12 Cost: -$78,504.66
item #40 Remaining Allowance: $254,938.43

BY: BY: Anao F"M BY;_%&&M

DATE: 1 DATE: 12 October 2016 DATE: 12 0cT 201 b
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FIELD CHANGE DIRECTIVE
No.08 A

PROJECT: Truman Waterfront Park Phase 1A

DATE OF ISSUANCE: August 15, 2016 EFFECTIVE DATE: August 10, 2016
OWNER: City of Key West

OWNER's Project Number: GR0703/SE1505/TR0501

CONTRACTOR: Charley Toppino & Sons Project Mgr.: Jim Bouguet

You are directed to proceed promptly with the following change(s):

Continue to replace existing unsuitable subgrade material with imported “Superblend” aggregate placed
Sull-depth (12 inches) within the spline roadway. Placement limits extended from approximately Station
11+00 to Station 13+50. Full depth placement required to achieve the necessary load bearing factor
(LBR) for long term stability of the roadway, including access to the Navy Port Operations and Ft.
Zachary State Park. The proposed costs to implement based on terms previously agreed to under FCD 08
including:

1. City will reimburse Toppino the cost of replacement material (830.50 per ton) plus 50% of
unsuitable subbase excavation cost.

2. Payment will be made under SOV Item 39, Unforeseen Conditions Allowance.

3. Provide Superblend delivery weight slips to City on a daily basis to verify material quantities
delivered to the site.

Note that no change in existing performance and payment bonds will be necessary for this work.
Provide cost summary upon completion of the work.

Cost of Work Directive as Deducted from Unforeseen Conditions Item: TBD

Increase in Contract Times: None

P

Jim Bouquet, P.E.
Director of Engineering

EJCD-C No. 1910-8-F (1990 Edition)
Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America.



FIELD CHANGE DIRECTIVE
No. 10-Rev. 1
PROJECT: Truman Waterfront Park Phase 1A
DATE OF ISSUANCE: August 22, 2016 EFFECTIVE DATE: August 22, 2016

OWNER: City of Key West
OWNER's Project Number: GR0703/SE1505/TR0501

CONTRACTOR: Charley Toppino & Sons Project Mgr.: Jim Bouquet
You are directed to proceed promptly with the following change(s):
Description:

Incorporate sidewalk, curbing and East Quay Entry (at boat ramp) modifications as indicated on the attached
Truman Waterfront Park Miscellaneous Hardscape Revisions dated August 22, 2016. Following review, provide
City with any comments/questions, Requests for Information, and a Work Change Directive Proposal if so
warranted.

Additional items modified by CKW to Parcel C/Spine Road:

1. Upsized 6" SS lateral to 8"

- Upsized lateral relocated to other side of ST-51

3. Install three (3) 8x8 clean out assemblies added for 8" SS laterals (prior 1 was a 67 lateral per plan)

4.  Keys Energy high voltage duct bank conflict Add+/-100' FM to relocated SSMH 1; Delete +/-100 LF of

5.  Valley Inlet modification added to ST-51

6.  Relocation of soils stockpile from Parcel C [N/C] +/- 250°-0" Silt fencing (to be confirmed) added to Parcel K
stockpile for Amphitheater berm

7. CKW authorized (1) soft dig for Keys duct bank

8. Formwork install / removal at Fort Zachary Taylor Park entrance

9. Add sidewalk, two (2) ADA curb ramps and two (2) driveways on plan left (south)side

10. Move sidewalk to curb and Add two (2) ADA curb ramps and two (2) driveways on plan right (north) side

11.  Delete Bus Stop on plan right (north) side

12.  Add trench undercut / install #4 rock trench stabilization from SSMH 5 to SSMH 4; portion of distance to

EJCD-C No. 1910-8-F (1990 Edition)
Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America.



SSMH 3; short distance beyond SSMH 3; from SMH 2 to SSMH 1.
13.  Move pedestrian lighting to behind new sidewalk alignment adjacent to proposed amphitheater
14.  Revise Fort Zachary Taylor Park entrance road alignment to accommodate Navy ECP facility
15.  Clarify curbing at Outer Mole entry and place hold on curbing at Ft. Zachary Taylor Park entrance; Delete curbing from

just beyond circle to Fort entrance / overhead pedestrian bridge.

5 lr

Jim Bouquet, PE
Director of Engineering

EJCD-C No. 1910-8-F (1990 Edition)
Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America.
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FIELD CHANGE DIRECTIVE
No. 12

PROJECT: Truman Waterfront Park Plu_g 1A

DATE OF ISSUANCE:  August 16, 2016 EFFECTIVE DATE: August 16, 2016

OWNER: City of Key West
OWNER's Project Number: GR0703/SE1505/TR0501

CONTRACTOR: Charley Toppino & Sons Project Mgr.: Jim Bouguet
You are directed to proceed promptly with the following change(s):
Description:

1.

On behalf of the City, pay the KEYS Energy Services (KEYS) Service Fee of in the amount of $78,594.66 to
provide electrical service to USGCS Ingham and Building 103. Service Fee invoice is attached. Use of above
ground electrical in lieu of originally specified underground service will result in a savings to the City of
approximately $200,000.

With consideration of contaminated soils within areas of new electrical pole locations, auger the holes for the
new poles on behalf of KEYS. New pole locations as shown on attachment. Coordinate with KEYS for
setting of poles.

Install temporary wiring (ASW6) installed from the existing ATT splitter box at Angela Street, strung
overhead along existing KEYS pole line to quay, and connected to the communications board serving the
USCGC Ingham. ATT will provide the final connection at the splitter box to their system.

The installation of above ground electrical service will facilitate use of new poles by ATT to provide
telephone and data service to USGCS Ingham and Building 103. As a result, provide cost to remove/dispose
existing ATT conduit from within Retention Area E and stabilize pond bottom. Nyloplast drains currently
installed in Retention Area E to be reused on the project if possible, or provided to the City for use on future
projects.

Provide cost proposals where necessary to implement above items. Provide receipt from KEYS that fee has been
paid. Costs to be paid under NTP1/2 Schedule of Values Item #40, Contingency Allowance and will not result
in an increase in the total contract amount.

Attachments: KEYS Overhead Service Plan dated 7/6/16.

KEYS Coordination Email from CTS dated 7/28/16.
KEYS Standard Electric Extension Agreement #794

Jim Bougquet, PE
Director of Engineering

JI Scholl

City Manager

EJCD-C No. 1910-8-F (1990 Edition)
Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America.



STANDARD ELECTRIC EXTENSION AGREEMENT
LINE EXTENSION “794" - REVISED

AGREEMENT, made this 9" DAY OF AUGUST, 2016, by and between “CITY OF KEY
WEST”", hereinafter called “Customer,” and the
a municipal owned utility, organized and

WEST, FLORIDA, DBA KEYS ENERGY SERVICES,
existing under the laws of the State of Florida, hereinafter called “KEYS."”

WHEREAS, the Customer has applied to the KEYS for electric service of the character
commonly known as single-phase, on Customer’s premises located at, “TRUMAN
WATERFRONT, KEY WEST, FLORIDA."

WHEREAS, saidlocationreqmmanenensionofKEYS praentdistnbuﬂonsystemof
approxlmate!y NSTA ET O R ]

WHEREAS, KEYS would not be justified in making said extension prior to the receipt of
payment in full for the line extensicn cost at the rate of $78,594.66.

NOW, THEREFORE, WITNESSETH, that for and in consideration of the mutual covenants
and agreement hereafter set forth for the parties hereto covenant and agree as follows:

ARTICLE I. At the time of acceptance of this agreement by the Customer, the said
Customer shall advance to I(EYS
- : " representing a not to

exoeed total constmction costofthe requ&edline extension.

ARTICLE II. KEYS shall impose and collect a line extension charge from any customer
subsequently requesting service that is included in the contract and line extension drawing. The
line extension charge shall be applied proportionally to the property based on the total service
ability of this line extension. The attached line extension drawing #D-4232 is to be made a part
of this contract.

ARTICLE III. KEYS shall reimburse the Customer entering and paying the cost of the
line extension covered by this contract, 85% of the line extension charge imposed on any
customer subsequently receiving service that is included in the line extension contract and
drawing. However, the total refunds allowed under this Article shall not exceed the amount paid
by the Customer, to KEYS, and provided further that no refunds will be made to the Customer
who is in default in the payment of any bills for service furnished to the Customer, by KEYS. If
there are no reimbursements indicated on the line extension drawing, Article III will not apply.

Article Iv. This line extension agreement shall terminate ten years from the date
the extension was completed. *Excluding services involving underground or over-water
construction®

TITLE AND OWNERSHIP

ARTICLE V. Title to, and complete ownership and control over said extension, shall at
all times remain in KEYS, and KEYS shall have the right to use the same for the purpose of
service to other customers.

EASEMENTS AND RIGHTS

ARTICLE VI. The Customer will grant, or cause to be granted to KEYS, and without
cost to KEYS, all rights, permits and privileges necessary for the rendering of service hereunder.

Imuals@_ Initials: ‘ z



TRIMMING TREES

ARTICLE VII. It is expressly understood and agreed that the amount paid
Customer, to KEYS, for the cost of the lines to be built hereunder does not include any
trimming or removing trees or other obstructions from the right-of-way, and to trim a
adjacent thereto in order that the lines to be built under may be safely and properly constructed.
KEYS shall not be required to begin construction of the lines until such dearing and trimming is
completed to the satisfaction of KEYS.

iis

PROCEEDING WITH WORK

ARTICLE VIII.  KEYS, upon its approval of this agreement, will proceed with the
extension outlined herein and as covered by sketch and specifications hereto attached and made
a part hereof.

GENERAL TERMS

ARTICLE IX. This agreement supersedes all previous agreements, or representatives,
either written or verbal, between the KEYS and the Customer, made with respect to the matters
herein contained, and when duly executed constitutes the agreement between the parties herto.

This agreement shall inure to the benefit of and be binding upon the respective heirs, legal
representatives, successors and assigns of the parties hereto.

IN WITNESS WHEREOF, the parties hereto have executed this agreement in duplicate the
day and year first above written.

-
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the Customer Corporation name (if dpplicable
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Title
By:
Witness for KEYS
Title: Director of Customer Services
; Witness for KEYS
Account # UTILITY BOARD - CITY OF KEY WEST

"Keys Energy Services”
Ry _2RN2-15
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UTILITY BOARD OF THE CITY OF KEY WEST, FL

MISCELLANEOUS RECEIVABLES
Fiscal Year 2016
Type of Customer: | Governmental 1
(Choose fram Pultown )
Type of Report: Not to Exceed |
(Choose trom Pulldown )

Project Number/Name: ER#2832-15
Location Address: TRUMAN WATERFRONT

Type of Work / Description: INSTALL 5 POLES & REROUTE PRIMARY REMOVE STREETLIGHTS, EXISTING PRIMARY

ENTER HOURLY | HOURS PER PERSON | HOURS PER PERSON
# OF RATE PER WORKED WORKED cosT
LABOR PEOPLE PERSON REGULAR OVERTIME REG ovT
LINE LEADER 1 $47.23 80 0 $3,778.44 $0.00
LINE PERSON 5 $43.18 80 0| $17,273.00 $0.00
LINE APPRENTICE 0 $34.11 0 0 $0.00 $0.00
LINE SUPERVISOR 0 $56.56 0 0 $0.00 $0.00
TREE TRIMMER 0 $34.11 0 0 $0.00 $0.00
GENERAL HELPER 0 $21.25 0 0 $0.00 $0.00
METER SERVICE LEADER 0 $39.58 0 0 $0.00 $0.00
SENIOR METER SERVICE TECH. 0 $36. 0 0 $0.00 $0.00
METER SERVICE TECHNICIAN 0 $31.67 0 0 $0.00 $0.00
METER SERVICE TECHNICIAN DA 0 $31.67 0 0 $0.00 $0.00
ENG. FIELD REP, 1 $38.85 24 0 $932.33 $0.00
GIS/AUTOCAD OPERATOR 1 $38.85 8 0 $310.78 $0.00
ELECTRICAL LEADER 0 $45.61 0 0 $0.00 $0.00
ELECTRICIAN 0 $42.39 of 0 $0.00 $0.00
i TOTAL LABOR & OVERTIME:
[MATERIALS
MATERIAL COSTS 35,632.69
TRANSFORMER COSTS :
TOTAL MATERIALS:
HOURLY RATE HOURS
TRANSPORTATION PER VEHICLE PER VEHICLE COST
ENGINEERING TRUCK/AUTO 1 $19.78 8 $158.24
ELECTRICAL PICKUP/AUTO 0 $19.78 0 $0.00
ELECTRICAL BUCKET 0 $65.72 0 $0.00
METER TRUCK/AUTO 0 $19.78 0 $0.00
LINE PICKUP TRUCK/AUTO 1 $19.78 80 $1,582.40
LINE BUCKET TRUCK 2 $65.72 80 $10,515.60
DIGGER 1 $65.72 80 $5,257.80
CHIPPER/POLE TRAILER 1 $19.86 80 $1,588.84
|_UTILITY/WIRE TRAILER 1 $2.88 80 $230.00
TOTAL TRANSPORTATION: | $10,332.88 |
[CONTRACTUAL SERVICES $0.00 |
TOTAL CONTRACTUAL SERVICE: | $0.0C
Cassie Duintik o616
e AR, B Toee
SUBTOTAL OF ALL CHARGES: $77,260.11
Matthew Afonso o7/12/16
Fwrmant 8y Dste
STATE TAX 7.5% ON MATERIALS:  1,334.55
hE Perioff 07/26/16
s e b [=]
TOTAL ESTIMATED COST OF JOB:
Customes Servoe Contract Prepared By Date
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TOPPINO'S TO REMOVE CONTAMINATED SO AND PROVIDE CLEAN SOIL AT EACH LOCATION. NOTE: THE ORIGINAL CUSTOMER, CITY OF KEY WEST
TOPPINO'S TO PROVIDE KEYS ACCESS TO RINSE STATION(S) FOR KEYS VEHICLES FOR DECONTAMINATION. AT TRUMAN WATERFRONT, KEY WEST, FL, IS TO BE
CHARGED $78,504.66 FOR 5 POLES, ~700 FEET OF
RESPONSIBIUITY: THREE PHASE OVERHEAD PRIMARY.
; NEW POLES IN HOLES PRE-AUGERED

TOPPINO'S AND BACKFILL WITH CLEAN SOIL AT EACH LOCATION,

DOWN Y. BE
PHASE OVERHEAD PRIMARY & 2-THREE POT BANKS, 2-SINGLE PHASE TRANSFORMERS AND SERVICED FROM THIS LINE EXTENSION. THERE WLL




James Boguet

From: Andi Fraley <andif@toppkw.com>

Sent: Thursday, July 28, 2016 3:57 PM

To: ‘Richard ). Toppino’; "Rey’; ‘'Clint Kuhns’; Andrew Toppino; Gary Volenec; James Bouquet;
Terrence Justice; ‘Tony Baste’; 'Mike Smith’

Subject: TWP - Project Electric Coordination

Team:

We had a coordination meeting this morning with:
Keys Energy [ Matthew & Cassie]

Fla Keys Electric [Mike Smith)

CTS [Andi & Clint]

CKW [Terry and Gary via phone)

Discussion:

1- the Keys Energy primary revised [S] pole locations across the site, setbacks around Bldg 130 and a plan was
provided for our team coordination

2- Hazwoper 40 consideration for Keys Energy crew setting pole within E2 parcel and - As the email below, Keys
would prefer to add to our CT&S scope to auger and remove any impacted soils and their crew will set pole and
backfill with clean material provided to site rather than to train their 4-5 people. Keys will provide instructions
for depth/ width as required in following coordination on this issue.

3- xst site lighting and utility poles that will be eventually decommissioned will remain in place as long as possible-
is best to transition over to new sight lighting project wide [specifically at E2 area). after further review of the
nyloplast inlet locations, any poles in conflict with proposed new work will be evaluated for removal and current
wiring conditions- also to coord with AT&T above ground line [s].

4- CKW will issue FCD for the AT&T duct bank to be demo’d at the Retention swale E, the temporary above ground
cable will utilize the xst site lighting pole locations across the site to feed to the Ingham as CKW is currently
coordinating this with AT & T and Ingham owner. This function added to the xst site lighting poles will need to be
considered when planning the temp AT&T feed and decom of any poles in the work zones.

5- New/ Proposed Navy entry off Parcel C roundabout and probable conflict with existing Keys Energy pole is being
addressed with CKW and Perez outside the scope of this project [ As noted by Keys there is a 12 - 15 weeks lead
time for any requested relocation of this pole]

6- The spline road FCD-001 changes in regard to the curb and sidewalk configurations impacting site lighting
locations will be shifted over as necessary. site coordination with CKW may be required as to spacing and

locations adjacencies during final on site review.
Please advise if there is anything additional of note to add or any corrections.

Kind regards, Andi

Toppino & Sons
Andi Fraley, AlA and LEED AP
Sr. Project Manager
Truman Waterfront Park
CELL: 305 -787-0071
Fax: (305)-296-5189
Main Office: (305)-296-5606



From: Dziatlik, Cassie [mailto:Cassie.Dziatlik@KeysEnergy.com)
Sent: Thursday, July 28, 2016 2:21 PM

To: andif@toppkw.com; tjustice@cityofkeywest-fl.gov; 'Gary Volenec'
Cc: Alfonso, Matthew; Veliz, Bryan; Arencibia, Pedro

Subject: Truman Waterfront

Good Aftemoon,

I'have been informed that it would be KEYS preference that Toppino auger the holes for the new poles
that will be required at the Truman Waterfront project due to the extensive soil contamination issues. KEYS
will require the holes to be augured at a specific depth and width based on the pole type. I will make contact
with our line department to get some specific information for you.

Cassie Dziatlik
Engineering Field Rep.
305-295-1045
305-395-9368




(305) 295-1000

1001 James Street

PO Box 6100

Key West, FL 33040-6100
www.KeysEnergy.com

UTILITY BOARD OF THE CITY OF KEY WEST

August 9, 2016

Mr. Jim Bouquet
Director of Engineering
City of Key West

3140 Flagler Ave

Key West, FL 33040

RE: City of Key West, Truman Waterfront, Key West, Florida
Line Extension # 794 - Revised
ER # 2832-15

Dear Mr. Bouquet:

The Customer Service Section and the Engineering Section has completed the initial review of
your request for electric service at the referenced location.

Enclosed are two copies of our Standard Electric Extension Agreement, together with a site layout
of the line extension. Please note that the Standard Electric Extension Agreement states the
number of linear feet and poles required to complete your requested extension, and the amount
that must be advanced to KEYS to enable the Engineering Section to proceed with your request.
The time schedule for starting construction is approximately ten (10) weeks after receiving
payment.

gmumdammpmwmmslmm,mmmmmdm
endmmmhnmysbmm,ammmﬂ\anwuwurdmmbbm
Keys Energy Services, addressed to the attention of the Customer Accounts Section. The contract
wﬂlbeslgmdbymwmdeeysEnawRemmeaManMgMIMllberemﬂvedm
you for your personal records.

Should you have any questions, please do not hesitate to contact Customer Programs at (305)
295-1080.

Sincerely, )
Oty Kdeye
Catherine Nix

Customer Accounts Representative
CN/am

c
E. Zarate, Director of Customer Services
M. Alfonso, Supervisor of Engineering
Enclosure

DESIGNATED A RELIABLE PUBLIC POWER PROVIDER BY THE AMERICAN PUBLIC POWER ASSOCIATION



RESOLUTION NO. 16-220

A RESOLUTION OF THE NAVAL PROPERTIES
LOCAL REDEVELOPMENT AUTHORITY OF THE CITY
OF KEY WEST (LRA), APPROVING THE USE OF
THE UNFORESEEN CONDITIONS ALLOWANCE IN
THE AMOUNT OF §49,310.50; APPROVING THE
USE OF CONTINGENCY FUNDS IN THE AMOUNT OF
$77,230.86 BY CHARLEY TOPPINO AND SONS,
INC. (CTS) FOR CONSTRUCTION PHASE IA OF
THE TRUMAN WATERFRONT PARK; AUTHORIZING
THE CITY MANAGER TO EXECUTE NECESSARY
DOCUMENTS UPON ADVICE AND CONSENT OF THE
CITY ATTORNEY; PROVIDING FOR AN EFFECTIVE
DATE

WHEREAS, in Resolution No. 15-326, the LRA awarded a
bid for Truman Waterfront Park Phase 1A project to Charley
Toppino and Sons, Inc., for a total amount of $17,453,752.67,
inclusive of $629,236.33 for unforeseen conditions and
$487,161.31 project contingency funds; and

WHEREAS, unforeseen conditions, set forth in Field
Change Directives (FCDs) 03 and 06 through 09, plus an
identified need for two soft digs to investigate unmarked
utility locations, have resulted in unforeseen costs totaling
$49,310.50 to date; and

WHEREAS, Charley Toppino & Sons, Inc. will use
Contingency funds to pay, on behalf of the City, the Florida
Keys Aqueduct Authority Service Fee in the amount of
$77,230.86 for water supply permit processing, including

restroom and irrigation meter fees; and
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WHEREAS, the total project contract price and timeframe
remain unchanged; and
NOW, THEREFORE, BE IT RESOLVED BY THE NAVAL PROPERTIES

LOCAL REDEVELOPMENT AUTHORITY, AS FOLLOWS:

Section 1: That the use of $49,310.50 from the
Unforeseen Conditions Allowance, as described in the attached
Executive Summary and related Field Change Directives, is
hereby authorized.

Section 2: That the use of §77,230.86 of the
Contingency Allowance is authorized for CTS, on behalf of the
City, to pay Florida Keys Aqueduct Authority Service Fees in
the amount of $77,230.86 to facilitate water supply permit
processing, including restroom and irrigation meter fees.

Section 3: That adequate unforeseen conditions and
contingency funds are allocated in the project budget.

Section 4: That the City Manager is authorized to
execute any necessary documents related to the expenditures
described herein, upon the advice and consent of the City

Attorney.
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Section 5: That this Resolution shall go into effect
immediately upon its passage and adoption and authentication
by the signature of the presiding officer and the Clerk of
the Agency.

Passed and adopted by the Caroline Street Corridor and
Bahama Village Community Redevelopment Agency at a meeting

held this 6th day of July , 2016.

Authenticated by the presiding officer and Clerk of the

Agency on July 7 , 2016.
Filed with the Clerk July 7 , 2016.
Chairman Craig Cates Yes
Commissioner Sam Kaufman Yes
Commissioner Clayton Lopez Yes

Commissioner Richard Payne Yeos
Commissioner Margaret Romero Yes

Commissioner Billy Wardlow Absent
Commissioner Jimmy Weekley Yes
G CHAIRMAN
A
CHERYL SMITH, CLERK
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RESOLUTION NO. 15-326
A RESOLUTION OF THE NAVAL PROPERTIES LOCAL

g
]
3
!

WHEREAS, in September 2015 two bids were opened in
response to ITB #15-022, for Truman Waterfront Park Phase 1A,
and the bids were determined to be responsive; and

WHEREAS, the bid submitted by Charley Toppino and Sons,
Inc. was the lowest responsive bid, and upon staff review, it
was recommended that the contract be awarded to Charley Toppino
and Sons, Inc.; and

NOW, THEREFORE, BE IT RESOLVED BY THE NAVAL PROPERTIES

LOCAL REDEVELOPMENT AUTHORITY, AS POLLOWS:
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Section 1: That the bid of Charley Toppino and Sons,
Inc. for Truman Waterfront Park Phase 1A, in accordance with
the terms specified in ITB #15-022, is hereby awarded in an
amount not to exceed $17,453,752.67, inclusive of additive
alternates 1, 3 and 4.

Section 2: That the City Manager is authorized to
enter into a contract in substantial conformance with the bid
documents, upon the advice and consent of the City Attorney.

Section 3: That funds for the project commencing in
FY 16 are allocated in accounts #101-4303-543-6300, Project
#GR0703 (Truman Waterfront Development) and Project # TR0501
(Truman Waterfront Roadway). Associated sanitary sewer related
construction will be funded from budget account 401-3503-535-
6500, Project SE1505. Any necessary budget transfers or
amendments are hereby authorized.

Section 4: That this Resolution shall go into effect
immediately upon its passage and adoption and authentication
by the signature of the presiding officer and the Clerk of the

Authority.
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Passed and adopted by the Naval Properties Local

Redevelopment Authority at a meeting held this 4th day of
November , 2015.

Authenticated by the presiding officer and Clerk of the

Authority on November 5 , 2015.

Filed with the Clerk November 5 , 2015.
Chairman Craig Cates Yes
Commissioner Sam Kaufman Yes
Commissioner Clayton Lopez Yes
Commissioner Richard Payne Yes
Commissioner Margaret Romero Yes
Commissioner Billy Wardlow Yes
Commissioner Jimmy Weekley Yes

G » CHAIRMAN
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CONTRACT

This Contract, made and entered into this __ 22° _dayof _—Deconmee 2015,

by and between the City of Key West, hereinafter called the "Owner”, and
Chariey Toppino & Sons, Inc.

hereinafter called the "Contractor”;
WITNESSETH:

The Contractor, in consideration of the sum to be paid him by the Owner and of the covenants and
agreements herein contained, hereby agrees at his own proper cost and expense to do all the work
and fumish all the materials, tools, labor, and all appliances, machinery, and appurtenances for ITB
No. 15-022 TRUMAN WATERFRONT PARK PHASE 1A, Key West, Florida to the extent of the
Proposal made by the Contractor, dated September 30, 2015

all in full compliance with the Contract Documents referred to herein.

The CONTRACT DOCUMENTS, including the signed copy ot the PROPOSAL, CONTRACT
FORMS, PERFORMANCE & PAYMENT BONDS AND SCOPE OF WORK.

In consideration of the performance of the work as set forth in these Contract Documents, the
Owner agrees to pay to the Contractor the amount bid in the Proposal as adjusted in accordance
with the Contract Documents, or as otherwise herein provided, and to make such payments in the
manner and at the times provided in the Contract Documents.

The Contractor agrees to complete the work within 910 calendar days as follows:

NTP I: 365 days
NTP 2: 365 days
NTP 3: 180 days

910 days

NTP completion days may overlap based on funding and date of respective Notice to Proceed. In
the event the City elects not to authorize NTP 3, the contract term shall be reduced accordingly.

The Contractor agrees to accept as full payment hereunder the amounts computed as determined by
the Contract Documents and based on the said BID.

The Contractor agrees to remedy all defects appearing in the work or developing in the materials
furnished and the workmanship performed under this Contract during the warranty period afler the
date of final acceptance of the work by the Owner, and further agrees to indemnify and save the
Owner harmless from any costs encountered in remedying such defects.

It is agreed that the Contract, based upon the BID, shall be fully complete within the stated number
of consecutive calendar days from the date the Notice to Proceed is issued.
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In the event the Contractor fails to complete the work within the time limit or extended time limit
agreed upon, as more particularly set forth in the Contract Documents, liquidated damages for each
NTP shall be paid at a rate of $1,000.00 per day. Sundays and legal holidays shall be included in
determining days in default.

This contract will automatically expire upon completion of the project. Contractor's warranty
obligations remain in effect.

IN WITNESS WHEREOF, we, the parties hereto, each herewith subscribe the same this
—AX2  dayof “Decewmer ,AD., 2015.

CITY OF KEY WEST
By__Sy¥.5:0.00
Tite__Curv pvwsc o
CONTRACTOR

By ﬁﬁ.ﬂ_‘*“" O dwuu..a

Title ('\3551' C>\6'o'f"1

LER N
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